
Approved Meeting Minutes 
Weed Beach Building Committee 

January 24, 2007, 7:30pm 
Room 119, Town Hall 

Present: P. Hovell, P. Hendrickson, J. Enters, D. Parnon, J. Howe, M. Hawley, J. Branigan, S. Swiatek, M. 
Wright 
Alternate: C. Darby 
Public: Loren Meyer 

Hovell opened the meeting at 7:30 with a clarification on participation by alternates. Parks & Rec. has defined 
an alternate as a non voting observer of the committee who would become a voting member in the event 
someone had to withdraw. 

Hovell read the charge to the WBBC. A short discussion ensued regarding implementation of the plan vs 
proposing new ideas. Committee agreed that ideas would most likely be generated and assessed with the 
implementation of each of the 21 projects. 

Committee went through the master plan page by page assigning A – Architect, L – Landscape Designer or AL 
– both Architect & Landscape Designer to each project.  Several projects might need to involve an engineering 
consultant designated as (ec). 

Question was raised about preliminary clearing of brush/brambles. Consensus was that it should be done on 
an as needed basis for each project. Concern was raised for preserving existing plants, clearing by cutting vs 
uprooting and clearing permanently. It was noted we should be aware of projects suitable for the Boy Scouts to 
use as Eagle Projects. 

Enters suggested we have an aesthetics discussion to give the architect an idea of what we are looking for in a 
uniform design for the structures throughout the park. Define the details to get an idea of how much it will cost 
per square foot to build. We should be collecting and/or taking photos or building styles to bring to our next 
meeting along with ideas, adjectives, phrases that might describe how we want the architecture to look. This 
will help the architect design an attractive style suitable for the beach. 

General consensus we are not wedded to SW. There is a possibility of engaging more than one firm for the 
various projects. We might hire one firm to do the schematics and another to do the construction plans. 

Swiatek inviting SW team (engineer, architect, landscape designer) to WBBC meeting to: 
1.  Run through numbers based on the concept 
2.  Run through the design of lay out and explain bldg placement 
3.  Have an in depth conversation about the plan 
4.  SW should be selling their team & demonstrate they can do the architectural design work 

Small Groups to Develop Building Specs: 
Sailing Area – Howe, Parnon, Hendrickson 
Bath House/Pavilion – Enters, Hawley, Wright 
Paddle House – Swiatek 

Process: 1. Aesthetics discussion, 2. Develop specs for buildings, 3. Get list of outside firms, 4. Interview SW, 
5. Create a document 6. Publicize bid (RFP) 7. Interview interested firms 
Meeting Schedule: 

January 31 – Plan A – Meet with SW 
Plan B – Aesthetics discussion, bldg specs 

February 7 – Share bldg specs 
March 7 – SW back up date 

Hovell adjourned the meeting at 9:45pm.  Respectfully submitted, 

Debbie Parnon, Secretary


